N61165.AR.004580
CNC CHARLESTON
5090.3a

MINUTES FROM CONFERENCE CALL MEETING DATED 19 MARCH 2001 CNC
CHARLESTON SC
3/19/2001
CNC CHARLESTON




CH2MHILL

ATTENDEES: Navy (Tony and Rob), BLWM-
SCDHEC (Mihir, Paul, Mike,
Susan Peterson, Mansour, Stacy),

FROM: Sam Naik

DATE: March 20, 2001

NG
Weekly CNC Team Conference Call - March 19, 2001

CH2M-Jones (Paul, Vijaya, Bill,
Jim Edens, David, Tom, Gary,
Sam, Casey)

Below are topics and brief notes of discussions held during the Weekly Conference Call
(held on Monday, March 19, 2001). The call was initiated at 10:30 am and concluded at 11:15

aim.

1. The following updates were provided by SCDHEC on documents received and under

review in-house at SCDHEC:

Document

Zone H RFI Work Plan Add.
SWMU 17 CMS WP

Zone F RFI Work Plan Add.
SWMU 42/A0C 505 IM WP
SWMU 185 CMS WP

AOC 518 CMS Work Flan

Zone I RFI Responses to Comments

Arsenic MCS in Residential Soil
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SWMU 9 CMSWP

IM for Groundwater Monitoring

Zone K Clouter Island Scoping Pkg

Planned Date for Comments from SCDHEC
Comments will be sent out March 19
Comments will be sent out March 19
Comments will be sent out week of March 19
Before the end of March/ First week of April
Before the end of March

Before the end of this week.

Review before the end of March

Stll under evaluation

In-house at SCDHEC
In-house at SCDHEC

Received last week from Ensafe

Mihir requested CH2M-Jones to provide a priority list to SCDHEC that outlines which
documents need priority for SCHDEC review and comments.
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2. The following status information was updated by CH2M-Jones regarding submittals
either made recently or coming through in the near-term (next two weeks}):

Document

Planned/Actual Submittal Date

Response to comments on SWMU 47
CMS Work Plan

Phase [l EBST for FOST
(all copies went to Keith Collinsworth})

Building 225 IM Report

Zone K RFI Add. Response to Comments
SWMU 2 CMS Work Plan

SWMU 44 IM Work Plan

AQC 607 IM Investigation Work Plan
Zone G Scoping Package

Submitted week of March 12, 2001

Submitted week of March 5, 2001

Submitted week of March 12, 2001

Submitted week of March 5, 2001

To be submitted this week.

Targeted for submittal next week

To be submitted next week /1st week in April

Scoping package to be submitted this week. Bill
Elliott will help schedule scoping meeting with
SCHDEC.

3. It was agreed that no further investigation was required at AOC 696 (Zone K). An RFI
Addendum will be prepared to include close-out issues and recommendations for

pathway forward.

4. CH2M-Jones provided the following updates regarding field activities:

Site Activity Time-Frame

SWMU 166 Phase Il IM Work still underway. Planned completion
this week.

SWMU 39 CMS WP Fieldwork to commence next week.

SWMU 70 CMS WP Fieldwork expected to commence either this
week or next week. Tom Beisel will
coordinate with SCDHEC to ensure they are
available to help define depths which
samples are collected.

AOC 516 1M Delineation completed, confirmation
sampling showed non-detects.

AQOC 700 IM Further delineation work for arsenic

underway. Fieldwork will be done in
conjunction with SWMU 42/ AO0C 505.
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Gary clarified that the UST excavations in the AOCs 541/542 area will be done after RCRA
issues are addressed for these AOCs. There are no other USTs or IMs being planned in the
short-term.

5. Mihir clarified that in situations where site contaminant(s) exceed an MCL or RBC value,
such exceedance triggers further evaluation of the significance of the contamination for
the site, and does not necessarily signify an assumption of cleanup effort for the
contaminant(s) in question.

6. Paul Bergstrand indicated that he had received a letter from Ensafe last week regarding
abandonment of several monitoring wells. The team will review the list of wells to be
sent by Ensafe and evaluate which ones need to abandoned and which wells may need
to be replaced (if any). Tony clarified that only those wells which have been damaged
and only those wells in sites that are completely closed will be abandoned. Mihir
suggested that this evaluation should include whether some of the damaged wells will
need to be replaced if they are useful to provide data for site-related evaluations.

7. Vijaya asked Tony when the data from Dr. Mirecki’s study on arsenic distributions will
be available. Tony will check on it this week.

8. Tom suggested that the Zone G scoping meeting should be held outside the timeframe
of the BCT meeting. 1t was agreed that this scoping meeting would be held at
SCDHEC's offices in Columbia at a time other than the BCT meeting.

9. The next BCT meeting will be held on April 11-12 (Wed-Thu), 2001 at SCDHEC’s offices
on Farrow Road in Columbia, SC.

10. Tom suggested that CH2M-Jones send out a status table to the CNC team on Fridays
that shows the status of document deliverables, review status, etc. This could be used as
a quick reference during the Monday morning calls. Sam Naik will send these out.
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